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Efforts- Recently Completed & Next 90 days
Construction

Completed: Underway:
Grant St. landscaping; road Access road & Mc Kinley St.
milling and paving driveway modifications
Selected Mc Kinley St. Garage sheeting, shoring &
Improvements excavation

Garage demolition

Patient/ visitor parking lot
expansion

Storm water connections on
north end to Old Georgetown
Rd infrastructure

In the next 90 days:
1. Begin Mc Kinley St. widening
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Neighborhood Sidewalks




Design -

! Mock Ups - Input Gathered - Over 100 visited
1. Staff
2. Patient Family Advisory Committee (PFAC)

] Site Visits




UPDATED BIRD’s EYE VIEW
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